

# Fort Knox Cantonment Area Facilities/BRAC Gains

## Planning Assumptions

Existing missions cannot be adversely impacted; therefore, interim BCT will be housed in relocatables except for motor pools

## BCT, IGPBS

**Permanent Location**  
(use existing space & new construction)  
FY 06-08

**DCP (TSC)**  
(use existing space)  
FY 08

**84<sup>th</sup> ARRTC**  
(use existing space)  
FY 09

**100<sup>th</sup> Div**  
(use existing space)  
FY 08

## Planning considerations for existing cantonment area

- Armor School/Center vacates significant space
- Instruction buildings and trainee barracks can be converted to other uses – for a price


## 19<sup>th</sup> Engr Bn

(use existing space – interim new construction – future)

FY 06

## Permanent Facilities Requirements

	BCT FY06	IGPBS FY07/08	Engr Bn FY06
Barracks Spaces	1,462	1,000	287
Opns SF	450,000	109,000	48,000
Dining SF	30,000	30,000	0
Veh Maint SF	123,000	?	30,000



**HRC**  
(new construction)  
FY 09

## BCT Interim

Relocatables  
FY06  
1 Bde HQ  
6 Bn HQ's  
30 Co Op's  
6 Storage  
233 Bks

**Cadet Command**  
(use existing space)  
FY 08

**Accessions Command**  
(use existing space)  
FY 08